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Abstract 
Accurate estimates can be created in less than 
a minute by applying powerful techniques and 
algorithms to create an Excel-based parametric 
cost model. In five easy steps you will learn how to 
normalize your company 's historical cost data to 
the new project parameters. This paper provides a 
complete, easy-to-understand, step by step how-to 
guide. Such a guide does not seem to currently 
exist.
Over 2,000 hours of research, data collection, 
and trial and error, and thousands of lines of 
Excel Visual Basic Application (VBA) code were 
invested in developing these methods. While VBA 
is not required to use this information, it increases 
the power and aesthetics of the model. 
Implementing all of the steps described, while not 
required, will increase the accuracy of the results. 
Paper 
Kennedy Space Center (KSC) is a 
governmental entity that imparts unique budgetary 
requirements. Project budgets must be requested 
years before design has been completed or true 
requirements are known. To provide project 
budget information, the Parametric Facilities Cost 
Model (PFCM) was created. Its operation is 
simple and fast, and its results are very accurate—
the documented average is typically within 5 
percent of the low bidder, which is within the 
expected accuracy range of a Class 1 or Detailed 
Estimate. Figure 1 shows the back-checked
estimate accuracy of 44 concrete office-type 
buildings. The total average accuracy of the PFCM 
estimate is 3.04 percent. 
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Figure 1 - Back-Checked Accuracy of PFCM for 44 Concrete 
Office Buildings 
PFCM works by applying algorithms to 
normalize historical project information that has 
been entered into an Excel spreadsheet. KSC's 
requirements, some of which are unique, drove the 
model design concept. Therefore, other companies 
may need to adjust the techniques described, 
especially the economies-of-scale algorithm. 
The only requirements for applying these 
techniques are a basic knowledge of Excel and 
some historical data of a project type that is 
comparable enough to enable interpolation. 
Knowledge of VBA and statistics would be 
extremely helpful, but is not a prerequisite for 
success. The formulas are presented in an Excel 
format, where
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* = multiplication,	 and once to adjust the final estimate for anticipated 
market conditions at the time of bid. 
/ = division, and 
A 
= exponent. 
Step 1 - Adjust for the Number of 
Bidders 
One critical but frequently overlooked facet of 
data normalization is the Number of Bidders 
Concept developed by Dr. Martin Skitmore, who 
has documented this occurrence statistically in 
numerous high-level papers. The basic theory is 
that when times are good and there is plenty of 
work, fewer contractors are willing to spend the 
time and money required to prepare bids. 
Conversely, when times are bad and there are not 
many projects, contractors will spend a great deal 
of time preparing bids and cut their margins in an 
effort to stay in business. 
Although the concept is well documented, the 
author could not locate any published data tables 
that indicate the specific percentage adjustment 
that should be applied for bid cost adjustment. 
However, by applying the Number of Bidders 
Concept to historical bid abstract data for over 
1,000 KSC projects, the author developed the 
following algorithm: 
Y = 0.74 * the number of bidders tO.14 
where Y = the percentage adjustment required 
for that particular project. 
It should be noted that in instances of one bid 
response, the correction required can be 
substantially higher when that bid is received as a 
solicitation by a 8(a) Set Aside, or HUBZone 
project; however, it is the best fit that can be 
statistically derived. Figure 2 demonstrates the 
adjustment generated by the algorithm. This 
concept will be applied twice in our estimate 
preparation, once to normalize historical cost data
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Figure 2— Number of Actual Bidders Algorithm 
An applied example project with two bidders 
for a new 30,000-SF new concrete office building 
bid on April, 2002 with a cost of $126.50 per SF 
would yield the following formula: 
0.74 * 2"0.14 = 81.5% 
81.5% * $126.50 = $103.10 per SF 
Step 2— Normalize the Project Costs 
Depending upon the methodology employed 
by the model builder, there are two ways to 
normalize the project unit costs. The first is to 
correct for all known variations by application of 
numerous algorithms to more accurately normalize 
the price. This would include adjustments for 
location, number of stories, distance from utilities, 
degree of finish, etc. However, for our application, 
this step is omitted since during our budgeting 
process only sparse project information is 
available. If the data was fully normalized, we 
could not accurately assess the probability of not 
exceeding the proposed budget. Therefore, PFCM 
Step 2 is limited to an economies-of-scale 
adjustment. This is widely acknowledged in the, 
construction industry as a substantial cost factor 
but is difficult to quantify. Common methods for 
this adjustment include Capacity Factors, which 
are easier to develop but suffer some limitations 
since project Capacity Factors are not typical
across all project sizes, as project capacities 
increase, the exponent also tends to increase. 
Capacity Factors determine the cost of a new 
proposed project based on the historical cost from 
similar project of a known capacity. This is done 
by creating an estimating algorithm that relies on 
the nonlinear relationship between capacity and 
costs. This is accomplished with the following 
formula:
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$ = Known Project Costs * (Known Project 
Size / New Project Size)t'Exponent 
This reflects the typical economy-of-scale cost 
relationship that we expect from a change in 
capacity (or size) of a project. With an exponent of 
.6, doubling the size of a project increases the 
project costs by 50 percent, and tripling the size 
increased costs by 100 percent. 
To alleviate the problem of changing 
exponents when project size changes substantially 
the author developed the following algorithm: 
Y = 1 .01000l*(new project size/historical project 
size)t'-0. 101, 
which simplifies this adjustment substantially. 
Figure 3 shows the adjustment generated by this 
calculation. The RS Means economies-of-scale are 
shown for comparison in Figure 4. 
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Figure 3 - Glenn Butts Economies of Scale
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Figure 4- RS Means Economies of Scale 
To continue with our example project, we 
need to know the size of the proposed new project; 
we have determined this to be 50,000 SF: 
1.010001 * (50,000 / 30,000y'-0.10l = .959 * 
$103.1 per SF = $98.87 per SF 
This algorithm works vely well with the 
exception of adjustments for new projects smaller 
than 3,000 SF, where costs tend to increase 
substantially. If the historical project costs must be 
adjusted for a new project that will be smaller than 
3,000 SF, the author-developed algorithm is 
applied in addition to the previous one. 
Small Building Multiplier = (1.11 * (3,000 / 
Size of New Project))"0.3 1 
An example is 
1.010001 * (1,000 / 30,000)"-O.101	 1.424 * 
$103.63 per SF = $147.57 per SF 
(1.11 * (3,000 / 1,000)y'0.31 = 1.45 * $147.57 
= $211.36 per SF 
Although VBA is used as the PFCM engine 
that applies the algorithm, it can be easily 
employed by a "IF" statement in an Excel formula: 
=IF("Test", Formula if test is True, Formula if 
test is False) 
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Step 3— Escalate the Normalized Cost 
To Current-Day Dollars 
This is accomplished by a \TLookup formula 
from a table that contains applicable cost indexes. 
PFCM uses a straight average of three cost 
indexes: the Engineering News Record (ENR) 
Construction Cost Index (CCI), the Building Cost 
Index (BC1), and the KSC-produced TR-151 1 
BCI: Primarily geared toward new 
construction the BCI contains 66.38 hours of 
skilled labor at the 20-city average of bricklayers', 
carpenters', and structural ironworkers' rates, plus 
25 cwt of standard structural-steel shapes at the 
mill price prior to 1996, and the fabricated 20-city 
price from 1996, plus 1.128 tons of portland 
cement at the 20-city price, plus 1,088 board-ft of 
2 by 4 lumber at the 20-city price. 
CCI: Primarily geared toward renovations and 
remodeling, the CCI contains 200 hours of 
common labor at the 20-city average of common 
labor rates, plus 25 cwt of standard structural-steel 
shapes at the mill price prior to 1996, and the 
fabricated 20-city price from 1996, plus 1.128 tons 
of portland cement at the 20-city price, plus 1,088 
board-ft of 2 by 4 lumber at the 20-city price. 
TR- 1511: This is a quarterly publication that 
contains a KSC-specific cost index that tracks 
local Davis Bacon labor and material pricing 
changes. Price changes are related to a base index 
of January 1974 and compare to the latest index 
available. Crew rates for 19 divisions are 
calculated for the labor cost index with January 
1974 as 1,000 for 100 hours of work. Material 
costs for 26 basic materials are used with an 
adjusted base of 1,000 in January 1974. These 
material unit costs are detailed estimates for the 
most commonly used materials. 
For our example project, we will limit 
escalation calculation to the BCI to avoid needless 
complexity. 
BCI November 2005 = 4352
BCI April 2002 = 3583 
4352/3583=121% 
$98.87 * 121%=$119.63 per SF 
Step 4— Final Adjustments 
PFCM applies the first three steps 
automatically by using formulas and VBA macros 
and then filters out any noncomparable projects so 
that only representative projects remain. By using 
the VBA Filter Copy function, but this can also be 
accomplished by using the Excel AutoFilter 
function. Those that most closely match the new 
project are then analyzed with the Excel Subtotal 
function to determine the 
Average Cost 
=Subtotal(1 ,Range) 
Standard	 Deviation 
=Subtotal(8,Range) 
High Cost
	 =Subtotal(4,Range) 
Low Cost	 =Subtotal(5,Range) 
The known aspects for proposed project that 
will impact project costs are selected by the user 
from puildown menus enabled by Excel's Data 
Validation feature. If desired, this adjustment can 
be implemented as part of Step 2 to fully 
normalize the historical data, depending upon the 
goal of the model. 
Items Adjusted include 
a) Work Hours Per Week: In theory this factor 
is applied only to the labor portion of the 
project; however, in practice, this is very 
difficult to do since productivity losses are 
not a constant and tend to increase with time 
up to a point (see Table 1). Also second- and 
third-shift operations may be necessary. This 
requires a shift differential, additional 
lighting, etc. The root cause of a schedule
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The effects are indicated in Figure 5. 
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Table 1 - Overtime Factors 
Work 
Schedule
% Increase 
Project Costs 
40 0 
41-48 10 
49-50 15 
51-54 20 
55-59 25 
60-65 30 
66-72 40
over 40 hour per week is often a firm 
completion deadline, which will often 
require additional cost impacts such as 
increased shipping costs, acceleration of 
change orders, etc.
Based on the aforementioned, the author 
developed the following algorithm to adjust 
costs for multistory work: 
y = 0.02 —(0 .02*number of stories) + 1 
b) Number of Stories: It is well accepted in the 
construction industry that taller buildings 
cost more per SF to construct since 
additional site work may be required, 
elevator and equipment costs are higher, and 
productivity losses are encountered by 
workers during construction. Theoretically, 
two-story buildings are slightly less 
expensive to build than one-story buildings, 
and six-story buildings are substantially 
more expensive than five-story buildings as 
a result of code requirement. Except for 
these two aberrations, the increase in cost is 
relatively constant. 
MCAA suggests a labor factor of 1 to 2 
percent per additional 10 feet of building 
height, but that the factor should be doubled 
on work above the 20th floor for all 
mechanical work. 
NECA recommends a cumulative factor of 1 
to 2 percent per floor for electrical work. 
Filley recommended a varied method 
depending upon the actual number of stories 
to be constructed; however, his average 
recommended increase is 2 percent per floor 
level added. His research is for buildings 
from 1 to 28 stories.
Figure 5—Adjustment for Number of Stories 
c) Site Development Required: Project location 
and site conditions can impact costs 
substantially as a result of costs incurred to 
remove unsuitable soils, install piers, extend 
utilities long distances, or mitigate 
environmental concerns such as gopher 
tortoises, scrub jays, least terns, and 
wetlands (see Table 2). These costs also tend 
to become a higher percentage of total 
project costs, as the project size decreases. It 
is important to note that for projects smaller 
than 5,000 SF these factors are currently 
doubled. An algorithm needs to be derived 
to more accurately perform this function. 
Table 2 - Site Develooment Factors 
Site Development I	 % Change 
Minor —10 
Average 0 
Moderate 10 
Extensive 20 
New Site 40
d) Degree of Finish: This adjustment is 
somewhat subjective, and the factors were 
arbitrarily in nature, but required. This 
adjustment attempts to account for whether 
the building will be a plain square box, a 
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Figure 6—Number of Anticipated Bidders 
fancy structure with opulent architecture and 
lavish furnishings, or something in between 
(see Table 3). 
Table 3 - Decree of Finish 
Finish % Change 
Sparse —10 
Below Average —5 
Average 0 
Above Average 5 
Opulent 10
e) Project Location: Area location factors are a 
well-known adjustment. There are many 
excellent sources of these available, so they 
will not be discussed here other than to 
mention that they will change over time 
depending upon the economic situation of 
the region. Make sure that they are current. 
I) LEED Level: Leadership in Energy and 
Environmental Design (LEED) is a subject 
complex enough to warrant its own paper 
and is not easily reduced to a simple 
calculation since there are many variables. 
According to LEED advocates "LEED 
doesn't cost any more." This author strongly 
disagrees with this statement, at least at 
KSC, which is in a hurricane prone region 
and is required to comply with strict wind 
codes. All exterior glass (a major LEED 
component) must be Small Missile Impact 
(SMI)-rated, which is expensive. LEED is a 
point-based system, and adjustments are 
calculated automatically in PFCM with 
numerous calculations that vary with project 
size and cost. Smaller projects appear to 
have a higher LEED cost when expressed as 
a percentage of the total project. KSC has 
not constructed any LEED projects to date 
but has quite a few in the design phase. Be 
cognizant of the four choices: none, silver, 
gold, and platinum, with platinum being the 
most expensive.
g) Difficulty: This is primarily a catchall for 
project factors not previously quantified and 
not widely used (see Table 4). However, 
there is one item that is critical to define. It is 
for work in secure areas that require an FBI 
background check or an escort for access. 
Work in secure areas slows down material 
delivery, site access, and job productivity, 
and frequently requires numerous escorts. 
Table 4— Difficulty Factors 
Difficulty Factor 
Easy 0.90 
Normal 1.00 
Moderate 1.10 
Difficult 1.15 
Extreme 1.20 
Pad Work 1.25 
Secure Area 1.21 
h) Anticipated Number of Bidders: Using the 
Number of Bidders concept and historical 
bid abstract data the author developed the 
following algorithm: 
Y = 1.2686x"-O.l218 
where Y = the percentage of adjustment 
required, and x = the number of bidders 
anticipated for that particular project. Figure 
6 demonstrates the adjustment generated by 
the algorithm. 
i) Escalation to the Midpoint of Construction: 
During Step 3, we escalated the construction 
75to03	 75to81 
25 
20 
15 
10 
costs to the present time, so an escalation 
percentage must be applied to the project. 
The difficult part is determining how much 
escalation to apply. Escalation tends to 
change over time, as Figure 7 demonstrates. 
There are many choices for handling this 
escalation, again the subject for another 
paper and of great debate. PFCM uses 
estimated future cost index values to 
accomplish escalation so that the same 
formulas can be applied when back-
checking the program. 
Figure 7—Annual Escalation Averages 
Returning to our example project, we have 
now selected our other project factors and will 
apply them to our example project. Conditional 
formatting is applied so that cells that have any 
values other than the average are color-coded red. 
This helps to avoid the inadvertent application of 
incorrect factors. 
It is important that the factors be calculated 
correctly or an incorrect answer will be derived. 
The method must be 
(Factor I + 1) * (Factor 2 + 1) * (Factor 3 + I) 
= markup percentage. 
This method is employed to avoid 
compounding markups and is illustrated in Figure 
8.
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Figure 8 - Adjustment Section of PFCM Model 
114.4% * $119.63 = $136.86 (Today's Bid 
Cost) 
$136.86 * 112.4% = $153.83 (Future Bid 
Price) 
We have now calculated our unit price for our 
example project. However, our example is an 
analogy estimate, which means that it is based on 
one actual project, which may not be 
representative of our proposed new project. When 
the final adjustments are applied, the Average Cost 
typically gives us a 60- to 70-percent probability 
that the low bid will not exceed the estimated one. 
Approximately 95 percent of the time, the Average 
Cost is the correct cost. For budgeting purposes 
the Average Cost + 1 Standard Deviation is 
frequently used on smaller projects to provide 
some contingency as a result of scope creep. 
So, it is apparent that the project we selected 
for our example was below our average cost, but 
by how much? A good way to see the corrected 
prices in relation to each other is to graph them as 
shown in Figure 9.
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Figure 9— PFCM Bid Probability Chart 
From Figure 9 we can tell that we are low 
compared to the Average Cost and 14 percent low 
when compared to the model costs. There is a 
simple explanation for this. Our example historical 
project was a one-story building requiring minimal 
site work. It was constructed near all required 
facilities, used existing parking, and required no 
piers or removal of unsuitable soil. If the 10-
percent factor for site development is added to our 
example, then our estimate is within 4 percent of 
the adjusted average project—not too bad for a 
estimate that took less than a minute to complete. 
Consequently, the highest-cost project ($242 per 
SF) depicted in Figure 10 is for a remote, 868-SF 
building that required a pier foundation. 
Step 5 CSI Cost By Division (optional) 
Other valuable information can be calculated 
automatically by applying historical information 
included in our database. Figure 10 is 
automatically generated by PFCM. This is 
accomplished by entering the detailed estimates 
into a database and then converting the cost per 
CSI division into a percentage of the total project. 
When the database is filtered, the relevant project 
division percentages are averaged and then 
multiplied by the Average unit costs by CSI 
division. This is simple to do and shows where the
project budget is most likely to be expended. As 
depicted in Figure 10, KSC has unusually high 
Division 16 costs as a result of its requirements for 
redundant power systems, facility monitoring, 
paging systems, etc. 
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Figure 10— PFCM Bid Cost by CS! 
As shown in Figure 11, this information is also 
helpful for comparison to a detailed engineering 
estimate to ensure that items are not omitted. This 
project is for a specialty-type facility that is not 
contained in the model database; however, using 
information known about the facility—it requires 
additional HVAC and electrical systems—we can 
determine that this facility estimate looks 
reasonable, with the exception of site work, which 
may be low.
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Figure 11 - PFCM Comparison to Detailed Estimate 
Testing the Model 
It is important to test any cost model 
extensively before it is used, back-checking the 
assumptions and algorithms. This can be 
automated with a VBA procedure if desired. To be 
statistically valid, the project being tested should 
be removed from the database; however, 
frequently the historical project database does not 
contain enough data points to allow this exclusion. 
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Figure 12 indicates the effect of each adjustment 
on a randomly selected project and displays the 
probability of not exceeding SF project costs. This 
method is a good way to assess the effectiveness 
of various adjustments.
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Figure 12— Effects of Various Adjustments on Estimate 
PFCM Wizard 
PFCM offers two choices for data inputs. The 
first is manual and requires some knowledge of the 
program and its capabilities. The second, shown in 
Figure 13, is a Wizard or graphical user interface 
(GUI) that steps the estimator through the process 
and provides additional information about the 
possible selections. 
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Figure 13— PFCM Wizard 
Conclusion 
Parametric modeling can be a powerful tool to 
quickly create ROM estimates with limited scope 
—U....
definition or to validate detailed estimates. PFCM 
is currently being used to prepare estimates for all 
types of facility projects, including concrete and 
steel buildings, pre-engineered metal buildings, 
and roofing projects, as well as various repair and 
remodeling projects, with very good results. It 
must be kept in mind that a model is not a 
substitute for professional judgment. There are 
exceptions to every rule, and outliers, typos, or 
inaccurate data can skew the results for your 
model. 
Meticulous, time-consuming recordkeeping is 
required to effectively execute this type of 
estimate. Relevant historical project cost data is 
required create accurate estimates. A monumental 
effort is required to gather, sort, and analyze 
historical project data. Both cost and design scope 
information must be identified and collected. It is 
best to collect the information at as low a level of 
detail as possible since it can always be 
summarized later if required. 
Excel appears to be the best medium for 
creating of a parametric cost model. Upgrading to 
Excel 2003 is advised for performing any 
statistical calculations because the earlier versions 
are substantially flawed in their analysis 
capabilities. Even proficient Excel users will 
improve their parametric modeling abilities with 
some additional study of Excel and its easy-to-
learn VBA component. Some excellent sources are 
listed as references. 
Creating a complete parametric model is not a 
painless task, but the rewards can be substantial. 
Its utility is well worth the time and effort required 
to develop the model and build the historical 
project database. Fortunately model creation is not 
an all-or-nothing task. A model can be developed 
and used a step by step, with each step increasing 
functionality and accuracy. Remember, "a journey 
of 10,000 miles begins with a single step." (Lao 
Tzu)
The author welcomes comments, suggestions, 
or criticism regarding this subject. 
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